Tentative Plan of Operation

Version ●
Dated ●●,●●,●●

Project Title:

Inputs	Year	1st Year	2nd Year	3rd Year	4th Year	5th Year	6th Year	7th Year	8th Year	9st Year	10th Year	Remarks	Monitoring: Issue	Monitoring: Solution
		I II III IV	I II III IV	I II III IV	I II III IV	I II III IV	I II III IV	I II III IV	I II III IV	I II III IV	I II III IV			
Expert														
	Plan													
	Actual													
	Plan													
	Actual													
	Plan													
	Actual													
	Plan													
	Actual													
Equipment														
	Plan													
	Actual													
	Plan													
	Actual													
Training in Japan														
	Plan													
	Actual													
In-country/Third country Training														
	Plan													
	Actual													

Activities / Sub-Activities	Year	1st Year	2nd Year	3rd Year	4th Year	5th Year	6th Year	7th Year	8th Year	9st Year	10th Year	Responsible Organization: Japan	Responsible Organization: GO●●	Achievements	Issue & Countermeasures
		I II III IV	I II III IV	I II III IV	I II III IV	I II III IV	I II III IV	I II III IV	I II III IV	I II III IV	I II III IV				
Output 1:															
1.1	Plan														
	Actual														
1.2	Plan														
	Actual														
Output 2:															
2.1	Plan														
	Actual														
2.2	Plan														
	Actual														
Output 3:															
3.1	Plan														
	Actual														
3.2	Plan														
	Actual														
Output 4:															
4.1	Plan														
	Actual														
4.2	Plan														
	Actual														
Duration / Phasing	Plan														
	Actual														

Monitoring Plan	Year	1st Year	2nd Year	3rd Year	4th Year	5th Year	6th Year	7th Year	8th Year	9st Year	10th Year	Remarks	Issue	Solution
		I II III IV	I II III IV	I II III IV	I II III IV	I II III IV	I II III IV	I II III IV	I II III IV	I II III IV	I II III IV			
Monitoring														
Joint Coordinating Committee	Plan													
	Actual													
Set-up the Detailed Plan of Operation	Plan													
	Actual													
Submission of Monitoring Sheet	Plan													
	Actual													
Monitoring Mission from Japan	Plan													
	Actual													
Joint Monitoring	Plan													
	Actual													
Post Monitoring	Plan													
	Actual													
Reports/Documents														
	Plan													
	Actual													
Project Completion Report	Plan													
	Actual													
Public Relations														
	Plan													
	Actual													
	Plan													
	Actual													